
BWFH Inpatient/Garage 

October 4, 2022 Confidential—do not copy or distribute

BWFH Community
Meeting



2

MEETING FORMAT

Presentation by Brigham and Women’s Faulkner Hospital 
Q&A/Comments from the Public

During the presentation, all microphones will be muted. However, if you have a clarifying question about 
something in the presentation, please submit your question through the “Q&A” tab and we will do our best to 
answer it while the presentation is in progress.

Once the presentation is over, we will take questions and comments in two ways: 
• Through the “Q&A” tab at the bottom of your screen; or, 
• You can raise your hand and we will take your questions orally in the order that hands were raised. 
• You can raise your hand if you are in the audience. 

MEETING RECORDING
We will be recording this meeting and posting it on our webpage for those who are unable to attend the Zoom 
meeting live. The recording will include the presentation, Q&A, and public comments afterwards. Also, it is possible 
that participants may be recording the meeting with their phone cameras or other devices. If you do not wish to 
be recorded during the meeting, please turn off your microphone and camera.
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ZOOM TIPS

Mute/unmute (you will remain muted until a host gives you access)

Q&A to ask questions throughout the presentation

Raise hand to ask for audio/video permission at the end of presentation
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Agenda

1 Project Overview 

2 Schedule Overview

3 Construction Enabling Overview

4 Construction Impacts 

• Construction Overview – Inpatient 

• Construction Overview – Garage

• Construction Overview – Road Impacts 

• Construction Overview – Seismic Monitoring 

4 Construction Communications

5 Questions
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INPATIENT ADDITION 

• 78 New Medical/Surgical Inpatient Beds 

• Expanded Endoscopy Suite

• Expanded Imaging with New MRI

• New 8 Bed Extended Recovery Unit

• 98,000 SF in 5 floors

REPLACEMENT WEST GARAGE

• 332 Net New Parking Spaces

• 49 EV charging stations 

• 112 Bike Racks

Project  Overview
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Schedule Overview

ENABLING
7 Months

GARAGE CONSTRUCITON
18 Months 
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GARAGE DEMO

6 Months



Construction Enabling
Overview
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Construction Enabling Work (Inside Campus) 

Shuttle Drop-Off
October/December 2022

Utility Work
December 2022/March 2023

MARNOV DEC JAN FEBOCT

2022 2023
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Construction Enabling Work (Inside Campus) 

Tree Removal/Site Prep – October 2022/February 2023
-88 Trees to be removed

Site Trailer
MARNOV DEC JAN FEBOCT

2022 2023
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Construction Overview/Tree Removal

EAST GARAGE 
ADDITION

EAST GARAGE 
ADDITION

+ 190 Trees- 88 Trees

February 2023
Tree Removal

June/July 2024
Tree Planting
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Construction Enabling Work (Inside Campus) 

Replace Existing Roof Top Unit – January 2023/March 2023
Site Prep – November 2022/February 2023

MARNOV DEC JAN FEBOCT

2022 2023
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Construction Enabling Work (Inside Campus) 

Relocate Surface Parking Off Site – February/March 2023

MARNOV DEC JAN FEBOCT

2022 2023



Construction Overview
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Construction Overview

Construction Hours

Monday - Friday 7:00 AM to 6:00 PM

Saturday 8:00 AM to 6:00 PM
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Construction Overview

REPLACEMENT
WEST GARAGE

INPATIENT 
ADDITION 

PV Array 

Construction Duration
18 MONTHS 

Construction Duration
TBD

Demo Garage/Surface 
lot

Construction Duration
6 MONTHS 

Construction 
Duration

24 MONTHS 

TOTAL ON SITE 
Construction Duration

25 MONTHS
(After Enabling & Before Imaging Retrofit) 

REPLACEMENT - WEST GARAGE

INPATIENT  ADDTION 

DEMO GARAGE – SURFACE LOT 

18 MONTHS (March 2023 to August 2024) 

24 MONTHS (March 2023 to April 2025)

6 MONTHS (October 2024-May 2025) 

PV ARRAY 5 MONTHS
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Construction Overview – Garage Construction

Garage Construction 
4 Phases

Site Work Winter 2022 – Fall 2023 

Structure Fall 2023 - Spring 2024

Interior Fit Out Winter 2023 - Fall 2024

Existing Garage 
Demo/Surface 
Lot

Fall 2024 – Spring 2025 
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Construction Overview - Inpatient

Inpatient Construction 
3 Phases

Site Work Winter 2023

Structure Spring 2023 – Winter 2024

Interior Fit Out Fall 2024 – Spring 2025
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Construction Overview/Road Traffic and Work

Whitcomb Street
Shuttle buses reroute – Exit Via Whitcomb

Construction Trucks – Enter/Exit Via Whitcomb 

Allandale Street
• Construction Truck Traffic 
• Site/Utility Work 
• Allandale Sidewalk and Road Improvements
• Allandale/Center Street Signaling Improvements

Centre Street
Temp Rework curbing @Whitcomb and Centre

Centre Street Road Improvements 
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Construction Overview/Road Traffic and Work 
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Construction Overview/Seismic Monitoring

Seismographs – Installed 1 Month Prior to Garage/Inpatient Construction Start (February 2023) 
Preconstruction Conditions Survey – Prior to Winter Start (December 2022)



Construction 
Communications
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Construction Communications

• Construction Updates to be posted @ www.BWFH.org/building

• E-mail and print updates to be shared with community
Contact Community Liaison to be added to mailing list

• Community Liaison – Contact 
David Goldberg 
Executive Director, Communications and Community Relations
Telephone: 617-983-7588
E-mail: djgoldberg@bwh.harvard.edu

http://www.bwfh.org/building
mailto:djgoldberg@bwh.harvard.edu


Questions?


